
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 10/03/2014

to 11/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0017

12/03/2014

Contract Location: Time Allowed:

SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXTENDING TO

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/14/2012

00/00/0000

01/24/2013

01/31/2013

03/19/2013

04/25/2014

00/00/0000

450 Days

04/25/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

450 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,084,680.43

$1,904,330.50

$226,928.23

89.11%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007190      $2,084,680.43 $1,904,330.50 $226,928.23 89.11% $6,334.11

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 10/03/2014

to 11/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0017

12/03/2014

Project Number: 0007190      SR204 FM CR803/FT ARGYLE RD TO CR770/OLD RIVER RD

 

CSSTP-0007-00(190)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,671,977.01 $1,669,610.81 $2,366.20

Non-Participating $185,775.19 $185,512.28 $262.91

Total Earnings $1,857,752.20 $1,855,123.09 $2,629.11

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,857,752.20 $1,855,123.09 $2,629.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,857,752.20 $1,851,418.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $6,334.11

$3,705.00($3,705.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 10/03/2014

to 11/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0017

12/03/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,880.000 2,083.090

L & H LIME 75.850 .000

 

 

2,083.090 $.00 $158,002.38

0040 413-1000     BITUM TACK COAT GL  1,850.000 3,175.000

 2.800 .000

 

 

3,175.000 $.00 $8,890.00

0049 441-0301     CONC SPILLWAY, TP 1 EA  2.000 5.000

 2178.720 .000

 

 

5.000 $.00 $10,893.60

0065 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  15.000 15.677

 751.070 .000

 

 

15.677 $.00 $11,774.52

0085 550-2150     SIDE DRAIN PIPE, 15 IN, H  1-10 LF  44.000 52.000

 20.270 .000

 

 

52.000 $.00 $1,054.04

0135 641-1200     GUARDRAIL, TP W LF  800.000 811.600

 17.850 .000

 

 

811.600 $.00 $14,487.06

Category Amount: $0.00 $205,101.60

Category Number: 0020 PERMANENT EROSION CONTORL

0179 716-2000     EROSION CONTROL MATS, SLOPES SY  8,507.000 15,313.436

 1.360 .000

 

 

15,313.436 $.00 $20,826.27

Category Amount: $0.00 $20,826.27

Category Number: 0030 TEMPORARY EROSION CONTROL

0240 167-1500     WATER QUALITY INSPECTIONS MO  12.000 14.000

 1679.840 .000

 

 

14.000 $.00 $23,517.76



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 10/03/2014

to 11/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0017

12/03/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0250 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,130.000 9,620.000

 2.400 .000

 

 

9,620.000 $.00 $23,088.00

Category Amount: $0.00 $46,605.76

Category Number: 0040 SIGNING AND MARKING

0280 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  177.200 177.205

 16.800 .000

 

 

177.205 $.00 $2,977.04

0310 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  9,650.000 6,835.000

 0.330 2,815.000

 

 

9,650.000 $928.95 $3,184.50

0315 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  6,650.000 1,268.000

 0.330 5,152.000

 

 

6,420.000 $1,700.16 $2,118.60

0330 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  244.000 251.989

 2.990 .000

 

 

251.989 $.00 $753.45

Category Amount: $2,629.11 $9,033.59

Category Number: 0010 ROADWAY

0350 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,775.000 4,170.480

 82.470 .000

 

 

4,170.480 $.00 $343,939.49

Category Amount: $0.00 $343,939.49

Category Number: 0020 PERMANENT EROSION CONTORL

0390 576-1010     SLOPE DRAIN PIPE, 10 IN LF  45.000 105.000

 36.370 .000

 

 

105.000 $.00 $3,818.85

Category Amount: $0.00 $3,818.85



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 10/03/2014

to 11/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0017

12/03/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0395 500-3200     CLASS B CONCRETE CY  .501 1.169

 1043.080 .000

 

 

1.169 $.00 $1,219.36

Category Amount: $0.00 $1,219.36

Category Number: 0020 PERMANENT EROSION CONTORL

0400 441-0302     CONC SPILLWAY, TP 2 EA  1.000 2.000

 2164.950 .000

 

 

2.000 $.00 $4,329.90

Category Amount: $0.00 $4,329.90

Project Total Amount: $2,629.11 $1,857,752.20


